
RESPONSE ACTION CONTRACT 2 US EPA RECORDS CENTER REGION 5 

MONTHLY PROGRESS REPORT & COST REVIEW j 

1 111111 11111 11111 IIIII IIIII IIIII IIII IIII 
CONTRACT No. 

EP-S1-06-03 

TO No. 011- RSBD-B51Q

REPORTING PERIOD November 1, 2008 -
November 28, 2008 

TOPO Denise C. Boone 

CONTRACTOR Nobis Engineering, Inc. 

TO NAME Milwaukee Solvay Coke and Gas 
RI/FS OS 
INV# 

A026 

DUE DATE December 28, 2008 

-· -

Please review the attached monthly invoice and progress report to determine if the costs appear 
to be reasonable and applicable to your Work As�ignment. Then, document your review by 
completing this form and return it to Diana King, Contracts Management Section (HBS) on or 
before the due date shown. You may retain the attachments for your files. Thank you. 

YES NO N/A 

LOE charged is appropriate for work accomplished y 

Labor mix is appropriate y 

' 

Hours charged by labor category are within the y 

Approved Work Plan Budget 

ODC (e.g., reproduction, telephone, mail, courier, etc.) y 

Computer charges y 

Travel y 

Equipment y 

Level of team subcontractor effort charged is 
commensurate with progress y 

Pool/Non-Team subcontractor (e.g., drillers, analytical 
laboratories, etc.) costs are reasonable and 
appropriate 

NON-TEAM SUBCONTRACTOR(S): 
y 

** PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COMMENT SECTION** 

957649
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RAC2 Monthly Invoice Review Checklist 

CONTRACTOR PERFORMANCE EVALUATION 

RATING 

CRITERIA 

QUALITY OF 
SERVICE/PRODUCT 

COST CONTROL 

TIMELINESS OF 
PERFORMANCE 

BUSINESS 
RELATIONS 

OUTSTANDING 

5 

Y 

Y 

Y 

Y 

EXCELLENT 

4 

GOOD 

3 

FAIR 

2 

POOR 

' 1 

UNSATISFACTORY 

0 

V 

DETERMINATION: 

YY Services performed by the contractor support payment of the dollars/hours invoiced 
and appear to be reasonable for the work performed. 

Additional supporting data was requested/received from the contractor and 
adequately supports payment of the invoice amount. (Attach copy of 
documentation). 

Costs are recommended for suspension since they cannot be verified. See 
comments provided below. 

ADDITIONAL COMMENTS: Weston is doing a great iob in overseeing the field investigative 
activities. The weeklv reports are well written and help in mv discussions with the PRP group. 

J Jen i se G. oQccne 

EPA Task Order Project Officer 
UJecemjSer /S, JooS 

Date 

EPA Contract PO Use Only 
Reviewing Contractor 
PO Initials 
Date Reviewed 



RESPONSE ACTION CONTRACT 2 
MONTHLY PROGRESS REPORT COST REVIEW 

Contract No. 

TO No. 

Reporting Period 

TOPO 

EP-S1-06-03 

011-RSBD-B51Q 

November 1, 2008 
to November 28, 2008 

Denise C. Boone 

Contractor 

TO Name 

lnv# 

Due Date 

Nobis Engineering, Inc. 

Milwaukee Solvey Coke & Gas 
RI/FS OS 
A026 

12/28/2008 

Please review the attached monthly invoice and progress report to determine if the costs appear to 
be reasonable and applicable to your Task Order. Then, document your review by completing this 
form and return it to Rosanne Sawaya-O'Brien, Contracts Management Section (HBS) on or before 
the due date shown. You may retain the attachments for your files. Thank you. 

LOE charged is appropriate for work accomplished 

Labor mix is appropriate 

Hours charged by labor category are within the 
Approved Work Plan Budget 

ODCs (e.g., reproduction, telephone, mail, courier, etc.) 

Computer Charges 

Travel 

Equipment 

Level of team subcontractor (e.g. drillers, analytical 
laboratories, etc.) costs are reasonable and appropriate 

NON-TEAIVI SUBCONTRACTOR NAME(S): 

YES 

^ 

• ^ 

v ^ 

1 ^ 

t/ 

^ 

NO* N/A 

\ -

PLEASE EXPLAIN ANY CONCERNS OR ISSUES IN THE COIVIMENT SECTION. 



RESPONSE ACTION CONTRACT 2 
MONTHLY PROGRESS REPORT COST REVIEW 

Rating: 
Criteria: 
Quality of 
Service/Product 

Cost Control 

Timeliness of 
Performance 

Business 
Relations 

Outstanding 
5 

Excellent 
4 

Good 
3 

• 

Fair 
2 

Poor 
1 

Unsatisfactory 
0 

Determination: 

Services Performed by the contractor support payment of the dollar/hours invoiced 
and appear to be reasonable for the work performed. 

Additional supporting data was requested/received from the contractor and adequately 
supports payment of the invoice amount. (Attach copy of documentation) 

Costs are recommended for suspension since they cannot be verified. See comments 
provided below. 

ADDITIONAL COMMENTS: 

EPA Task Order Project Officer Date 

EPA Contract PO Use Only 
Reviewing Contract PO Initials 
Date Reviewed 



MONTHLY PROGRESS REPORT 
EPA CONTRACT NO. EP-S1-06-03 

TASK ORDER NO. 0011-RS-BD-B51Q 
MILWAUKEE SOLVAY COKE & GAS SUPERFUND SITE, MILWAUKEE, Wl 

Nobis Project No. 80011 
TOPO: D. Boone 

ACTIVITY: REMEDIAL INVESTIGATION/FEASIBILITY STUDY OVERSIGHT 

Technical Progress (November 1. 2008 - November 28. 2008) 

Progress for Month 

• Task 01 - Performed routine project management, communication, and cost tracking. 

• Task 01 - Prepared the October 2008 Monthly Progress Report and Invoice and 
electronically submitted to EPA on December 5, 2008. 

• Task 01 - Continued with preparation of the Work Plan and Cost Estimate 
Amendment No. 1 to provide additional Remedial Investigation/Feasibility Study (RI/FS) 
field oversight. 

• Task 03 - Performed RI/FS field oversight activities throughout the reporting period. 

• Task 03 - Prepared and submitted weekly RA Oversight Technical Summary Reports for 
the weeks of November 7, November 14, and November 21, 2008. 

Potential Issues/Problems 

• No potential issues or problems were identified during this reporting period. 

Corrective Actions 

• No corrective actions were required during this reporting period. 

Analytical Summary (Non-CLP) 

• No analytical activities occurred during this reporting period. 

Cost/Schedule 

• The total Level of Effort (LOE) invoiced this reporting period is  technical hours and 
$25,521.97, which represents a cumulative total of  LOE and $115,600.69. Team 
Subcontractor LOE and costs are included in the totals for this reporting period. This 
cost reflects the effort by the Nobis Team in accomplishing the tasks summarized herein. 
Reports 1, 1A, 2, 3, and 3A show a detailed breakdown of all costs to the task level. 

• Report 1 - Task Level Specific Detail Report reflects the total hours that were incurred 
during the reporting period for both Nobis and any Team Subcontractors. The activities 

EPA Region I RAC Monthly Progress Report Nobis Engineenng, Inc. 
InvoiceNumber A026/TO No. 0011 1 November 2008 

non-responsive

non-responsive



discussed in the technical progress section reflect the level of effort incurred during this 
reporting period. 

Report 3 - Variance Report Based on Expended to Date includes an expenditure limit at 
the task level. The expenditure limit established by EPA was distributed among each 
task. 

EPA Region I RAC Monthly Progress Report Nobis Engineering, Inc. 
Invoice Number A026 / TO No. 0011 2 November 2008 



REPORT 1: TASK ORDER - Task Level Specific Detail Report 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-S1-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: Rl/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 11/1/2008 

Reporting Period To: 11/28/2008 

Invoice Date: 12/18/2008 

Invoice Number: A026 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: ProJ. Planning & Support 

Task Category: Project planning and support 

TOTAL, Nobis Engineering COSTS 1,551.52 34,506.07 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

PRIME CONTRACTOR, Nobis Engineering 

Labor 

Delano, Peter 

Dawson, Karla 

Cincotta, Rachelle 

SUBTOTAL, Labor 

Other Direct Costs 

Reproduction 

SUBTOTAL, Other Direct Costs 

Program Manager Total 

Cost Reporter Total 

Project Administrator Total 

' 

1,376.90 

112.04 

60.71 

1,549.65 

1.87 

1.87 

24,825.15 

5.583.83 

1,040.53 

34,384.02 

23.78 

122.05 

29,487.00 

6,512.26 

478.00 

94.257.82 

25.00 

1,327.79 

95,585.61 

Page 1 of 5 
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REPORT 1: TASK ORDER - Task Level Specific Detail Report 
Task Order Number: 011 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-SI-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 11/1/2008 

Reporting Period To: 11/28/2008 

Invoice Date: 12/18/2008 

Invoice Number: A026 

Invoice Purpose: Monthly Progress 

Task Number: 01 

Task Title: ProJ. Planning & Support 

TOTAL, Weston Solutions COSTS 

Task Category: Project planning and support 

168.06 33,728.98 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

TEAM SUB CONTRACTOR, Weston Solutions 

Labor 

Goddard, Kali E 

Jackson, Louisa J 

Cost Reporter Total 

SUBTOTAL, Labor 

168.06 

168.06 

1,612.59 

33,409.60 

2,403.14 

46,427.91 

48,291.09 

SUBTOTALS FOR TA E AND TEAM SUBS

Name Job Category 

SUBTOTAL, LABOR 

SUBTOTAL, OTHER DIRECT COSTS 

SUBTOTAL, SUBPOOL 

SUBTOTAL, SUBPOOL FEE 

SUBTOTAL, TASK 01 COSTS 

Hou Dollars 

1,717.71 

1.87 

0.00 

0.00 

1,719.58 

e 

Dollars 

67,793.62 

441.43 

0.00 

0.00 

68,235.05 

dget 

Dollars 

140,685.73 

3,190.97 

0.00 

0.00 

143,876.70 

Page 2 of 5 
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REPORT 1: TASK ORDER - Task Level Specific Detail Report 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-SI-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 11/1/2008 

Reporting Period To: 11/28/2008 

Invoice Date: 12/18/2008 

Invoice Number: A026 

Invoice Purpose: Monthly Progress 

Task Number: 03 

Task Title: Field Investigation/Data 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Task Category: Field investigation 

Approved Budget 

Hours Dollars 

PRIME CONTRACTOR. Nobis Engineering 

TOTAL, Nobis Engineering COSTS 0.00 0.00 0 169.62  20,258.27 

Page 3 of 5 
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REPORT 1: TASK ORDER -- Task Level Specific Detail Report 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke 8i Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contract Number: EP-SI-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area: RI/FS Oversight 

Action ID: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performance Based: N 

Contract Period: Base 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 11/1/2008 

Reporting Period To: 11/28/2008 

Invoice Date: 12/18/2008 

Invoice Number: A026 

Invoice Purpose: Monthly Progress 

Task Number: 03 

Task Title: Field Investigation/Data 

Task Category: Field investigation 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

TEAM SUB CONTRACTOR, Weston Solutions 

Labor 

iMehlJr, Richard H 

Mullin, Michelle 

Nauman, Gina M 

Walls, Timothy 

Engineer Sr Total 

Environ Scientist Jr Total 

Geologist Mid Total 

5,767.08 

2,999.50 

12,438.47 

8,311.38 

3,768.60 

30,192.07 

20,087.54 

0.00 

60,630.84 

SUBTOTAL, Labor 

Other Direct Costs 

SUBTOTAL, Other Direct Costs 

21,205.05 43,658.10 

2,597.34 2,975.20 

81,444.58 

Equipment 

Phone/Fax 

Supplies 

Travel 

147.90 

32.37 

60.40 

2,356.67 

305.66 

32.37 

280.50 

2,356.67 

0.00 

0.00 

0.00 

0.00 

0.00 

TOTAL, Weston Solutions COSTS 23,802.39 46,633.30 81,' L58 

SUBTOTALS FOR TA ME AND TEAM SUBS) 

Name Job Category 

Current 

Hours Dollars 

Cumulative 

Hours Dollars 

Approved Budget 

Hours Dollars 

Page 4 of 5 

non-responsive
non-responsive non-responsive



REPORT 1: TASK ORDER - Task Level ic Detail Report 
SUBTOTAL, LABOR 

SUBTOTAL, OTHER DIRECT COSTS 

SUBTOTAL, SUBPOOL 

SUBTOTAL, SUBPOOL FEE 

SUBTOTAL, TASK 03 COSTS 

21,205.05 

2,597.34 

0.00 

0.00 

23,802.39 

43,827.72 

2,975.20 

0.00 

0.00 

46,802.92 

88,438.07 

13,264.78 

0.00. 

0.00 

101,702.85 

TOTALS FOR l (ALL TASKS) 

Name 

TOTAL LABOR 

TOTAL OTHER DIRECT COSTS 

TOTAL SUBPOOL 

TOTAL SUBPOOL FEE 

TOTAL TASK ORDER O i l COSTJ 

Job Category 

. 

3 

H Dollars 

22,922.76 

2,599.21 

0.00 

0.00 

25,521.97 

 

H Dollars 

112.184.06 

3,416.63 

0.00 

0.00 

115,600.69 

A udget 

Hour

2

2

Dollars 

369,155.79 

18,318.21 

0.00 

0.00 

387,474.00 

Average Hourly Rate 116.66 137.18 140.85 

Expenditure Limit Hours/Dollars 

Expenditure Limit Other Direct Costs 

Expenditure Limit Subpool (Fee Included) 

Total Expenditure Limit 

391,595.27 

0.00 

0.00 

391,595.27 

Approved Budget Hours/Dollars 

Approved Budget Other Direct Costs 

Approved Budget Subpool (Fee Included) 

Total Approved Budget 

2 369,155.79 

18,318.21 

0.00 

387,474.00 

Page 5 of 5 
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REPORT 1 A: Task Order Supplemental Detail Report - Travel 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-SI-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

TRAVEL BREAKDOWN 

Weston Solutions 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performanced Based: N 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 6/30/2009 

Reporting Period From: 11/1/2008 

Reporting Period To: 11/28/2008 

Invoice Date: 12/18/2008 

Invoice Number: A026 

Invoice Purpose: Monthly Progress 

Traveler's Name 

MEHL JR RICHARD H. 

MEHL JR RICHARD H. 

MULLIN MICHELLE 

MULLIN MICHELLE 

MULLIN MICHELLE 

MULLIN MICHELLE 

MEHL JR RICHARD H. 

MEHL JR RICHARD H. 

MEHL JR RICHARD H. 

MULLIN MICHELLE 

MULLIN MICHELLE 

MULLIN MICHELLE 

MULLIN MICHELLE 

MULLIN MICHELLE 

SUNDQUIST TRENNA 
JO 

SUNDQUIST TRENNA 
JO 

SUNDQUIST TRENNA 
JO 

SUNDQUIST TRENNA 
JO 

WALLS TIMOTHY 

WALLS TIMOTHY 

WALLS TIMOTHY 

SUNDQUIST TRENNA 
JO 

Travel From 

Chicago, IL 

Chicago, IL 

Chicago, IL 

Chicago, IL 

Chicago, IL 

Chicago, IL 

Chicago, IL 

Chicago, IL 

Chicago, IL 

Chicago, IL 

Chicago, IL 

Chicago, IL 

Chicago, IL 

Chicago, IL 

Chicago, IL 

Chicago, IL 

Chicago, IL 

Chicago, IL 

Chicago, IL 

Chicago, IL 

Chicago, IL 

Chicago, IL 

Travel To 

Milwaukee, VJ\ 

Milwaukee, Wl 

Milwaukee, Wl 

Milwaukee, Wl 

Milwaukee, Wl 

Milwaukee, Wl 

Milwaukee, Wl 

Milwaukee, Wl 

Milwaukee, Wl 

Milwaukee, Wl 

Milwaukee, Wl 

Milwaukee, Wl 

Milwaukee, Wl 

Milwaukee, Wl 

Milwaukee, Wl 

Milwaukee, Wl 

Milwaukee, Wl 

Milwaukee, Wl 

Milwaukee, Wl 

Milwaukee, Wl 

Milwaukee, Wl 

Milwaukee, Wl 

Departure 
Date 

11/06/2008 

11/10/2008 

11/11/2008 

11/12/2008 

11/13/2008 

11/14/2008 

11/10/2008 

11/06/2008 

11/10/2008 

11/11/2008 

11/12/2008 

11/14/2008 

11/11/2008 

11/13/2008 

10/08/2009 

10/09/2009 

10/08/2008 

10/08/2008 

10/10/2008 

10/10/2008 

10/10/2008 

10/08/2008 

Return 
Date 

11/06/2008 

11/10/2008 

11/11/2008 

11/12/2008 

11/13/2008 

11/14/2008 

11/10/2008 

11/06/2008 

11/10/2008 

11/14/2008 

11/12/2008 

11/14/2008 

11/11/2008 

11/13/2008 

10/08/2008 

10/09/2008 

10/09/2008 

10/09/2008 

11/08/2008 

11/08/2008 

11/08/2008 

10/09/2008 

Transportation Lodging Per Diem other Total Travel Purpose 

Site Visit 

Site Visit 

Field Investigation Sampling 

Field Investigation Sampling 

Field Investigation Sampling 

Field Investigation Sampling 

Site Visit 

Site Visit 

Site Visit 

Field Investigation Sampling 

Fuel - Gas 

Fuel - Gas 

Field Investigation Sampling 

Field Investigation Sampling 

Field Investigation Sampling 

Field Investigation Sampling 

Field Investigation Sampling 

Field Investigation Sampling 

Field Investigation Sampling 

Fuel - Gas 

Vehicle Rental 

Field Investigation Sampling 

Page 1 of 2 
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REPORT 1 A: Task Order Supplemental Detail Report - Travel 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number; EP-SI-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

TRAVEL BREAKDOWN 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performanced Based: N 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 6/30/2009 

Reporting Period From: 11/1/2008 

Reporting Period To: 11/28/2008 

Invoice Date: 12/18/2008 

Invoice Number: A026 

Invoice Purpose: Monthly Progress 

Total, Team Subcontractor Travel Costs 

Page 2 of 2 
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REPORT 2: Current Month & Cumulative Status Report 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-SI-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Current Month 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performanced Based: N 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 6/30/2009 

Reporting Period From: 11/1/2008 

Reporting Period To: 11/28/2008 

Invoice Date: 12/18/2008 

Invoice Number: A026 

Invoice Purpose: Monthly Progress 

Task 
No. 

01 

03 

Task 
Cat. 

Code 

PP 

Fl 

Labor Hours 

Program Manager 

Cost Reporter 

Project Administrator 

Total 

Engineer Sr 

Environ Scientist Jr 

Geologist Mid 

Total 

Labor Dollars 

1,717.71 

21,205.05 

Other Direct Costs 

1.87 

2.597.34 

Subpool 

0.00 

0.00 

Fees 

0.00 

0.00 

Total Dollars 

1,719.58 

23,802.39 

Task Order Totals 22,922.76 2,599.21 0.00 0.00 25,521.97 

Cumulative To-Date 

Task 
No. 

01 

03 

Task 
Cat. 

Code 

PP 

Fl 

Labor Hours 

Engineer Sr 

Engineer Jr 

Geologist Sr 

Geologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

H&S Officer Mid 

Project Administrator 

Total 

Engineer Sr 

Environ Scientist Jr 

Labor Dollars 

67,793.62 

43,827.72 

Other Direct Costs 

441.43 

2,975.20 

Subpool 

0.00 

0.00 

Fees 

0.00 

0.00 

Total Dollars 

68,235.05 

46,802.92 

Page 1 of 2 
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REPORT 2: Current Month & Cumulative Status Report 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke 8i Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-SI-06-03 

SSID: B51Q 

State: Wisconsin 

Region: New England 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Operable Unit: 00 

TO Type: Term 

Type Work: 

Task Order Status: On-going 

Performanced Based: N 

Contract Period: Base 

Period of Performance Start: 5/23/2007 

Period of Performance End: 6/30/2009 

Reporting Period From: 11/1/2008 

Reporting Period To: 11/28/2008 

Invoice Date: 12/18/2008 

Invoice Number: A026 

Invoice Purpose: Monthly Progress 

Cumulative To-Date 

Task 
No. 

09 

Task 
Cat. 

Code 

RR 

Labor Hours 

Geologist Sr 

Geologist Mid 

Technician-Field Jr 

Total 

Program Manager 

Total 

Labor Dollars 

562.72 

Other Direct Costs 

0.00 

Subpool 

0.00 

Fees 

0.00 

Total Dollars 

562.72 

Task Order Totals 112,184.06 3,416.63 0.00 0.00 115,600.69 

Task Order Expenditure Limit 391,595.27 

Page 2 of 2 
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REPORT 3: Variance Report Based on Expended to Date - Task Level 
Task Order Number: Oi l 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-SI-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 11/1/2008 

Reporting Period To: 11/28/2008 

Invoice Date: 12/18/2008 

Invoice Number: A026 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
Cat. 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Task Title 

Proj Planntng & Support 

Community Involvement 

FiQld Investigatton/Data 

Remedial Investigation R 

PRP Identif & Screening 

PRP Eval Remedial Alt 

PRP Feasibility Study Rpt 

Post RI/FS Support 

Task Order Closeout 

Cumulat ive 
Hours 

Cumulat ive 
Loaded Dollars 

Invoiced 

68.235 05 

0 00 

48,802 92 

562 72 

0 00 

0 00 

0 00 

0.00 

0.00 

Dol lars 
Incurred But 
Not Invoiced 

0 00 

0 00 

0 00 

0 00 

0.00 

0 00 

0 00 

0 00 

0 00 

Total Invoiced 
+ Incurred But 
Not Invoiced 

68,235 05 

0 00 

46,802 92 

562 72 

0 00 

0 00 

0 00 

0 00 

0.00 

Approved Budget 

Hours Dol lars 

143.876.70 

6,971.60 

101,702.85 

48,745.62 

33,960 65 

15,549.40 

20,417.20 

14,728.26 

1.521 72 

Variance Based On 
Approved Budget 

% Hours 
I

% Dol lars 
nvoiced 

47 43% 

0 00% 

46 02% 

1 15% 

0.00% 

0 00% 

0 00% 

0 00% 

0.00% 

% Inv'd + 
Incr 'd But 
Not Inv'd 

47.43% 

0.00% 

46.02% 

1 15% 

0 00% 

0 00% 

0.00% 

0 00% 

0 00% 

E ipend i tu re 
U m l t 

Hours Dollars 

143.876 70 

6,971 60 

94,298 34 

3.096 46 

2.365 60 

1,576 20 

1,795.20 

1,008 90 

0 00 

Variance Based On | 
Expendi t 

% Hours 
Invoiced 

ure L imi t 

% Dol lars 
Invoiced 

47.43% 

0 00% 

49.63% 

IS 17% 

0.00% 

0 00% 

0 00% 

0 00% 

0.00% 

387,474.00 29.83% 

Page 1 of 1 
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REPORT 3A: Variance Report Based on Estimate At Completion - Task Level 
Task Order Number: Oil 

Task Order Title: Milwaukee Solvay Coke & Gas Site, Wl 

Contractor Name: Nobis Engineering 

Contractor Number: EP-SI-06-03 

SSID: B51Q 

Work Area Code: RI/FS Oversight 

Action Code: BD 

Funding Type: Site Characterization 

Task Order Status: On-going 

TO Period of Performance Start: 5/23/2007 

TO Period of Performance End: 6/30/2009 

Reporting Period From: 11/1/2008 

Reporting Period To: 11/28/2008 

Invoice Date: 12/18/2008 

Invoice Number: A026 

Task 
No. 

01 

02 

03 

09 

10 

11 

12 

13 

15 

Task 
Cat. 

Code 

PP 

CR 

Fl 

RR 

RV 

RP 

FS 

PR 

CO 

Task Title 

Proj Planning & Support 

Community Involvement 

Field Investigation/Data 

Remedial Investigation R 

PRP Identif & Screening *• 

PRP Eval Remedial Ait 

PRP Feasibility Study Rpt 

Post Ri/FS Support 

Task Order Closeout 

Cumulative 
Cumulative 

Loaded Dollars 
Invoiced 

68.235 05 

0 00 

46,802 92 

562.72 

0.00 

0 00 

0 00 

0 00 

0 00 

Dollars 
Incurred But 
Not Invoiced 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0 00 

0.00 

Total Invoiced 
+ Incurred But 
Not Invoiced 

68.235.05 

0.00 

46.802 92 

562.72 

0.00 

0 00 

0 00 

0 00 

0 00 

Approved Budget 

Hours Dollars 

143.876.70 

6.971 60 

101,702 85 

48.745 62 

33.960 65 

15.549 40 

20,417.20 

14,728 26 

1,52172 

Variance Based On 
Approved Budget 

% Hours 
Invoiced 

% Dollars 
Invoiced 

47.43% 

0.00% 

46.02% 

1.15% 

0.00% 

0 00% 

0 00% 

0 00% 

0 00% 

% Inv'd + 
Incr'd But 
Not Inv'd 

47.43% 

0 00% 

46 02% 

1 15% 

0 00% 

0 00% 

0.00% 

0 00% 

0 00% 

EsUmated Cost 
At Completion 

Hours Dollars 

143.876.70 

6.870.60 

101,803.85 

48,745 62 

33,960.65 

16.549 40 

20,417.20 

14,728.26 

1,521 72 

Variance Based On | 
Estimate At 

% Hours 
Invoiced 

48.03% 

0 00% 

47.82% 

0.87% 

0 00% 

0 00% 

0.00% 

0.00% 

0.00% 

Completion 

•A Dollars 
Invoiced 

47 43% 

0 00% 

45.97% 

1 15% 

0 00% 

0 00% 

0 00% 

0 00% 

0 00% 

115,800.69 387,474.00 29.83% 387,474.00 
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standard Form 1034 

Revised January 1900 

Department ot the Treasury 

1 TFRM 4-2000 

1034-118 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

VOUCHER MO 

A026 

u s OEPARTWENT. BUREAU. OR ESTABLISHMENT AND LOCATION 

Environmental Protection Agency 
Research Triangle Park 
Financial Management Center <D14342) 
Research Triangle Park, NC 27711 

DATE VOUCHER PREPARED 

DecemiMr 18, 2008 
SChCDULE NO 

CONTRACT NUfcBER AND DATE 

EP-S1-06-03 9/21/06 

REOUSinON NUKGER AND DATE 

PAYEE'S 

NAME 

AND 

ADDRESS 

Nobis Engineering, Inc. 
18 Chenell Drive 
Concord. NH 03301 

DATE INVOICE RECEIVED 

OISCOUNT TERlie 

P AV ty i i ACCT NUMBER 

I f q u e s t f o n s o n t h i s i n v o i c e , c a l l 6 0 3 - 7 2 4 - 6 2 3 0 , J a n e t R i e l , F i n a n c e M a n a g e r 

SHIPPED FROM TO GOVERNMENT 8/L NUMBER 

NUMBER 

AND DATE 

OF ORDER 

DATE OF 

DEUVERV 

OR SERVCE 

ARTICLES OR SERVICES 

(Enter descnpnon. Hem number of contract of f^ederal supply 

schedule, and otitor informatton (teemed necessary) 

QUAN­
TITY 

I PER 

11/01/08-11/28/08 Task Order 0011-RSBO-B51Q, Milvi/aukee Solvay Coke 8i Gas RI/FS OS $25,521.97 

(Use contgiualkjn sheet ir necessary) ( P a y e e m u s t N O T u s e t h e s p a c e be lov») TOTAL $25,521.97 
PAYMENT; 

I I PROVISIONAL 

I I COMPLETE 

PARTIAL 

FINAL 

r I PROGRESS 

I I ADVANCE 

APPROVED FOR EXCHANGE RATE 

=$1.00 

TTILE 

DIFFERENCES 

Amount vvriFlad. correct for 

(Signahae 0 /aAe la l 

P w i a n t to suthoifty vested 01 me, I ce rtJ/y that this vouctier is coni 

12/18/08 Peter Delano 
IData) lA ia tKr tad CarUtyatg 

Principal 

ACCOUNTING CLASSIFICATION 

CHECK NUMBER ON ACCOUNT OF U.S. TREASURY ON (NameofBank) 

1 When stated in foreign cunency. Insert name of cunency 
2 If the atiSty to certlty and auttiority to approve are combined in one person, one signature is necessary: 

ottienwise the approving officer w i l sign in the space pit iv ided, over Ms official title 
3 When a voucher is receipted in Ihe name of a company or corporation, the name of ttie person writvig Ihe company 

or coiporate nan>e, as vrell as the capacity m which he signs, must appear For example ' John Ooe Company, per 
John Smith. Secretary" or Treasurer" , as tfie case may be 

P T « V I O I » cdlUon usabM U 3 GOVERNMENT PRINTI«3 OFFICE 19S»M91-24a/20630 NSN 7540.0(W34.4206 

PRIVACY ACT STATEKSNT 
The information requested en this form is requted under the provisions of 31 U.S.C 82b and 82c. for the purpose of 
djstiursng Federal money. The infermatjon requested is to Identify Die particular creO'itor and the aiTiounts to t>e pad 
FaBuie to fumisti tliisinftvTnationvrll hinder discharge of ttw payment obligalion. 



Substitute for 
Form 1035 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

Continuation Sheet 

Environmental Protection Agency, Washington, DC 20460 

Contractor: Nobis Engineering 

Voucher No: A026 

Schedule No: 

Sheet No: 6 

TASK ORDER MONTHLY INVOICE - Task Order 011-RS-BD-B51Q, IMIIwaukee Solvay Coke & Gas Site, Wl 

Saturday, November 01, 2008 - Friday, November 28, 2008 

HOURS: 
Prime 

Chemist Sr 

Chemist i\1id 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Scientist Sr 

Environ Scientist Mid 

Environ Scientist Jr 

Geoiogist Sr 

Geologist Mid 

Geologist Jr 

Risk Assessor Sr 

Risk Assessor Mid 

Technician (CAD/GIS) Sr 

Technician (CAD/GIS) Mid 

Technician-Field Sr 

Technician-Field Mid 

Technician-Field Jr 

Toxicologist Sr 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Sr 

H&S Officer Mid 

Project Administrator 

TOTAL 

Team Subcontractors 
Chemist Sr 

Chemist Mid 

Engineer Sr 

Engineer Mid 

Engineer Jr 

Environ Scientist Sr 

Environ Scientist Mid 

Environ Scientist Jr 

Geologist Sr 

Geologist Mid 

Geologist Jr 

Risk Assessor Sr 

Risk Assessor Mid 

Technician (CAD/GIS) Sr 

Technician (CAD/GIS) Mid 

Current Cumulative FUNDING AMOUNT: $254,888.00 

EXPENDITURE LIMIT: $391,595.27 

Co ngineering 

non-responsive



Substitute for 
Form 1035 

PUBLIC VOUCHER FOR PURCHASES AND 
SERVICES OTHER THAN PERSONAL 

Continuation Sheet 

Contractor: Nobis Engineering 

Voucher No: A026 

Schedule No: 

Environmental Protection Agency, Washington, DC 20460 

Technician-Field Sr 

Technician-Fieid Mid 

Technician-Field Jr 

Toxicologist Sr 

Toxicologist Mid 

Program Manager 

Finance Manager 

Cost Reporter 

Contract Manager 

Subcontract Administrator 

H&S Officer Sr 

H&S Officer Mid 

Project Administrator 

TOTAL 

COSTS: 
Direct Labor 

Other Direct Costs 

Travel 

Team Subcontractors Costs 

- Weston Solutions 

~ Avatar Environmental 

Subpool 

Total Direct Coste 

Subpool Fee 

Amount Claimed 

r 

Sheet No: 

Current 
1,549.65 

1.87 

0.00 

23,970.45 

23,970.45 

0.00 

0.00 

25,521.97 

0 00 

25,521.97 

7 

Cumulative 
35,116.36 

122.05 

0.00 

80,362.28 

80,362.28 

0.00 

0.00 

115,600.69 

0.00 

115,600.69 

Company Confidential • Proprietary Infonnation of Nobis Engineering 
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